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CAMPUS OVERVIEW 

• College dedicated in 1968 by then Governor 
Ronald Reagan 

• 28000 Marguerite Parkway, Mission Viejo, CA  
92692 

• 30 (+) Building 
– 470,353 asf 

– 699,682 gsf 

• www.saddleback.edu 

• www.socccd.edu 

 

http://www.saddleback.edu/
http://www.socccd.edu/


SADDLEBACK COLLEGE 



CAMPUS MAP 



PROJECT HISTORY 

• Recently Completed Projects 

– Health Sciences Building - 2004 

– BGS Renovation - 2008 

– Village Swing Space - 2009 

– Library / Learning Resources Center Renovation – 
2012 

– Demolition of numerous modular buildings   



PROJECTS IN DESIGN 

• Technology & Applied Sciences Renovation  
– gkkworks 
– At DSA 
– $11.5 million 
– L-LB 

• Village Swing Space 
– R2A Architecture 
– Design Development 
– $8.5 million 
– L-LB 

 

 
 



DBB PROJECTS 

• Photo / Radio / Television Renovation 
– $1.5 million 

– Out for bid 

• Radio Transmitter Building  
– $100,000 

– Bid in March 2014 

• Health Sciences Wet Seal  
– $1.0 million 

– Bid in March 2014 

 



4217 PROJECTS 

• Central Plant Upgrade 
– In design 

– $2.0 million 

– Plant improvements 

• Fine Arts HVAC Upgrade 
– In design 

– $4.9 million 

– Replace HVAC equipment and mechanical 
infrastructure 

 



D-B PROJECTS 

• Site Improvement Project  
– Parking lots / infrastructure / athletic facilities 
– $11.0 million 
– DLR Group Criteria Architect 
– D-B Criteria in development 
– Initiate construction 2015 

• Gateway Building 
– New entrance building for campus 
– $37.9 million 
– Initiate construction 2018 
  



D-B PROCUREMENT PROCESS 

• District publish RFQ 

• Determine qualified teams with QBS scoring 
process 
– Experience with D-B 

– Experience as a team (Contractor / Architect) 

– Individual team members 

– Communication & trust 

• Interview / presentation 

• QBS scoring & selection 



D-B PROJECTS LESSONS LEARNED 

• Bridging documents transfer design 
responsibility back to owner 

• Minimize prescriptive specifications 

• Develop design build criteria 

• Continuous review and improvement to 
interview process 

• Conservative District 



WHY DESIGN-BUILD 

• We get to choose the contractor 

– Most important component of the D-B team 

– Critical to successful project 

– Minimizes potential claims and litigation 

• Integrated team 

– Owner / Contractor / Architect 

– Efficiency  

 



WHY DESIGN-BUILD 

“A good plan violently executed now is 
better than a perfect plan executed next 

week.” 
 

George S. Patton 
General 

United States Army 


