

# LA Metro – Upcoming Projects

Greg Gastelum – Sr. EO, Program Management

Julie Owen – Sr. EO, Program Control

DESIGN-BUILD INSTITUTE OF AMERICA  
Western Pacific Region  
Thursday, September 5th, 2024  
5:00pm – 8:00pm





# LA Metro Background

---

- 2<sup>nd</sup> largest public transportation system in US
- Most populous county in US at 10.4 million
- 88 incorporated cities / Service Area 1,433 [mi<sup>2</sup>](#)
- Full-service agency across lifecycle
- \$27B Currently in Construction, \$129B in Pipeline
- Preparing to host
  - 2024 FIFA World Cup
  - 2026 Superbowl
  - 2028 Summer Olympics/Paralympics



# LA Metro – Procurement 24 Month Lookahead

## Program Management - 24 Month Look Ahead

#	Mode*	Project Description	Scope	Metro PM	Delivery Method (D/B, D/B/B, CM/GC, PDB) Contract Type (A/E, PS)	Solicitation Type (IFB, RFG, RFP)	Funding Source (Measure M, Measure R, Local, State, Fed)	Cost Range	Advertise Date	Contract Start (Execution/Award Date)	Contract Finish-Scheduled (Includes Closeout Date)
<b>Construction Contracts</b>											
1	H	I-605 Beverly Interchange Improvements	Reconfiguration of the Southbound I-605 Beverly Interchange from a cloverleaf to a tight diamond.	Michael Tahan	D/B/B	IFB	Measure R, Fed	\$20M-25M	Oct-24	Apr-25	Feb-28
2	B	Division 18 & 7 - Battery Electric Bus Charging Infrastructure	Design and construct the infrastructure to support the Battery Electric Bus (BEB/Zero Emission Bus) charging operation at the Division 18 and Division 7 Bus Maintenance Facility.	Michelle Quinn	PDB	RFP	TBD	\$200M-300M	Jan-25	Jul-25	Jun-28
3	T	Metro K Line TPSS	Add two TPSS on the K Line.	Mark Van Gessel	D/B	RFP	State, Local	\$15M-\$25M	Jan-25	Jul-25	Jan-28
4	H	WB SR-91 Shoemaker to Alondra Improvements	Construction of General Purpose lane on the Westbound I-605 and the connector to northbound SR-91 between Shoemaker Avenue and Alondra Blvd.	Michael Tahan	D/B/B	IFB	Measure R, State, Fed	\$150M-175M	Feb-25	Oct-25	Mar-30
5	T	Doran Street Grade Separation Project	Construction of the Doran Street Grade Separation. This is the extension of San Fernando Road West in the cities of Glendale and Los Angeles under the State Route 134 freeway and over the Verdugo Wash with connection to the existing Fairmont Avenue Structure. This construction will allow for the closure of the Doran Street at-grade crossing.	Brian Balderrama	D/B/B	RFP	Local, State, Fed	\$25M-100M	Jul-25	Jul-26	Feb-28
6	T	Metro C Line Station Platforms Extensions	Extend the existing platform to accommodate 3-car trains and other refurbishment work at Aviation, Mariposa, Douglas and Redondo Beach Stations.	Mark Van Gessel	D/B	RFP	State, Local	\$50M-\$100M	Nov-25	May-26	Nov-27
7	T	Brighton to Roxford Double Track	Construction of a second mainline track in east San Fernando Valley between Hollywood Way in Burbank to the existing Sun Valley Siding. The project includes new and upgraded traffic and pedestrian crossings, improving regional train service and enhancing safety along the Antelope Valley Line (AVL).	Brian Balderrama	D/B/B	RFP	Local, State	\$25M-100M	Mar-26	Mar-27	Dec-29
8	T	C-Line (Green) Extension to Torrance - Construction Package No. 1 Utility and Freight Relocations	Utility adjustment, freight railroad relocation, freight bridge construction, grade crossings, hazardous soils abatement, and site clearance and demolition as a precursor to the LRT infrastructure.	Michael Harrington	PDB	RFP	Measure M, Measure R, Local	>\$500M	Aug-26	Jun-27	Dec-29



# LA Metro – Procurement 24 Month Lookahead

## Program Management - 24 Month Look Ahead

#	Mode*	Project Description	Scope	Metro PM	Delivery Method (D/B, D/B/B, CM/GC, PDB) Contract Type (A/E, PS)	Solicitation Type (IFB, RFG, RFP)	Funding Source (Measure M, Measure R, Local, State, Fed)	Cost Range	Advertise Date	Contract Start (Execution/Award Date)	Contract Finish-Scheduled (Includes Closeout Date)
<b>Professional Services</b>											
9	T	Construction Management Support - Capital Improvement Projects	Construction management services for capital improvement projects including Metro bus, rail and highway projects.	Michelle Quinn	A/E	RFP	Various Projects	\$30M-50M	Sep-24	Mar-25	Dec-29
10	T	Supplemental Engineering Services - Capital Improvement Projects	Engineering services for capital improvement projects including Metro bus, rail and highway projects.	Michelle Quinn	A/E	RFP	Various Projects	\$30M-50M	Sep-24	Mar-25	Dec-29
11	T, B, AT	Games Support Services (GSS) - 2028 Olympic and Paralympic Games	On-call support to assist with managing Metro's planning and project/service delivery efforts for the 2028 Olympic and Paralympic Games.	Ernesto Chaves	A/E	RFP	Local, State, Fed	\$50M-100M	Sep-24	Mar-25	Dec-29
12	T	Program and Construction Management Support Services (PMSS) - Eastside Extension Phase 2	Provide Construction and Program Management Support Services for the extension of the existing E (Gold) Line Eastside Transit Corridor Phase 2, 4.6 miles from East LA to Greenwood Ave in Montebello (IOS). Services include but not limited to resident engineering, quality and safety inspections, third party administration, constructability reviews, value engineering, environmental support, surveying, lab testing, scheduling, cost estimating, risk management, community engagement, etc.	Mat Antonelli	PS	RFP	Measure R, Measure M, Local, State	\$75M-100M	Sep-24	Mar-25	Dec-35
13	T	Link Union Station Phase A CM/GC Project Construction Management Support Services	Provide construction support services for the Link Union Station Phase A CM/GC Project. This Phase A, in addition to the design engineering contract with the PS&E Designer for final design, will add new station platforms, track structure over the 101 Freeway, viaduct, and provide connection to existing tracks on the west bank of the LA River.	Scott McConnell	PS	RFP	Local, State, Fed	\$51M-70M	Sep-24	Jun-25	Sep-32
14	B	Program Implementation Support Services - Zero Emission Bus Charging Infrastructure Program	Programmatic Support for the delivery of the Zero Emission Bus Charging Infrastructure Program for 10 Bus Divisions. Provide Design Management and Construction Management Support for the Division 18 & 7.	Michelle Quinn	A/E	RFP	Local, State, Fed	\$100M-\$150M	Nov-24	May-25	Dec-35
15	E	Environmental Services Staffing Support	Provide professional staffing for Metro Environmental Services Division that assists the Division in the support and implementation of regulatory compliance and sustainability for the Metro Capital Construction and Operations.	Tom Kefalas	PS	RFP	M, R, Local, Fed	\$15M-25M	Nov-24	Nov-25	Oct-30

# LA Metro – Procurement 24 Month Lookahead

## Program Management - 24 Month Look Ahead

#	Mode*	Project Description	Scope	Metro PM	Delivery Method (D/B, D/B/B, CM/GC, PDB) Contract Type (A/E, PS)	Solicitation Type (IFB, RFG, RFP)	Funding Source (Measure M, Measure R, Local, State, Fed)	Cost Range	Advertise Date	Contract Start (Execution/Award Date)	Contract Finish-Scheduled (Includes Closeout Date)
16	T	Program Management Support Services (PMSSC) - C-Line Extension to Torrance	Provide Construction and Program Management Support Services for the extension of the existing C (Green) Line 4.4 miles from existing Atlantic Station in El Segundo to the new transit Center in Torrance. Services include but not limited to PDB procurement support, cost estimating resident engineering, quality and safety inspections, third party administration, constructability reviews, value engineering, environmental support, surveying, lab testing, scheduling, risk management, community engagement, etc.	Michael Harrington	PS	RFP	Measure R, Measure M, Local, State	\$75M-100M	Jan-25	May-25	Dec-36
17	T	Doran Street Grade Separation Project	Provide construction support services for the Phase A construction of Doran Street Grade Separation. Upon construction completion, final construction activity will be the closure of Doran Street at-grade rail crossing.	Brian Balderrama	D/B/B	RFP	Local, State, Fed	\$3M-25M	Feb-25	Feb-26	Aug-28
18	E	Energy and Climate Change	Provide professional services for Metro Sustainability Program in the support and implementation of agency-wide energy and climate change initiatives.	Cris Liban	PS	RFP	Measure R, Measure M, Local, Fed	\$15M-20M	Feb-25	Feb-26	Jan-31
19	E	Sustainability Program	Provide professional services for Metro Sustainability Program in the support and implementation of agency-wide energy and climate change initiatives.	Cris Liban	PS	RFP	Measure R, Measure M, Local, Fed	\$10M-15M	Feb-25	Feb-26	Jan-31
20	T	Regional Rail Engineering and Design On-Call Services	Provide engineering and design services for the Regional Rail projects that serve the commuter, intercity, freight and high speed rail systems in Los Angeles County to enhance the regional rail mobility in Southern California.	Kavita Mehta	PS	RFP	Local, State, Fed	\$3M-25M	Sep-25	Sep-26	TBD
21	T	Regional Rail Project Management On-Call Services	Provide engineering and design services for the Regional Rail projects that serve the commuter, intercity, freight and high speed rail systems in Los Angeles County to enhance the regional rail mobility in Southern California.	Kavita Mehta	PS	RFP	Local, State, Fed	\$3M-25M	Sep-25	Sep-26	TBD
22	T	Brighton to Roxford Double Track	Provide construction support services for Segment 1 of the Brighton to Roxford Double Track project. This segment is adding a second mainline track in east San Fernando Valley between Hollywood Way in Burbank to the existing Sun Valley Siding. Work also includes bid document solicitation support for segment 2: Sun Valley Siding to Van Nuys Boulevard.	Brian Balderrama	D/B/B	RFP	Measure R, State	\$3M-25M	Dec-25	Dec-26	Jul-29